04-08-0004 request

From: Budrick, Jim [mailto:Budrick@oak-park.us]
Sent: Tuesday, January 19, 2010 2:54 PM

To: Ross Patronsky

Subject: Next CMAQ Committee meeting.

Ross, I am sure you are aware that the village of 0ak Park's traffic signal
interconnect project is underway. We were fortunate to have the

contract amount come in significantly under the original allocated amount
($200,021 vs $292,036). Given the most recent release of the MUTCD

and the inclusion of Countdown Pedestrian Signal Heads, we thought it
would make sense to add these to the contract while work is being done

at the various corners.

we feel that having Countdown Signal Heads installed would enhance the
pedestrian activity at each of the corners we are adding to the system. A
number of the corners are near schools and having this new equipment
would improve conditions

we submitted a Change Order Request to IDOT in the amount of

$110,704 to upgrade the pedestrian signals at the corners included in this
project. IDOT has rejected the request based on the fact that this is
outside the scope of the basic interconnect project.

I was wondering if you could include this issue on the next CMAQ
Committee meeting for discussion. I will be glad to provide a formal
Tetter to the Committee for their review. Please Tet me know your
thoughts. Thanks.

Jim Budrick,

village of O0ak Park / village Engineer
201 south Boulevard / oak Park, IT 60302
phone: 708-358-5722 fax: 708-434-1600
e-mail budrick@oak-park.us
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